



# The when, where, why and how of JCMS

# JCMS Background

- Breaking new ground in the state of Texas
- Collaborative project development
- Create a unified system for all Juvenile Probation Departments
- Promote a centralized environment to enable efficient data sharing
- Leverage the use of the Internet

# What have you done?

- Defined over 1000 features
- Developed & tested code for most of them
- Incorporated many of the standard reports from CW
- Brought forward user-defined fields and Ad-hoc reporting (Sneak-a-Peek)
- Defined the initial production environment
- Assisted with the training and live pilot testing in Dallas & Tarrant

# Now what?

- Complete the development of **JCMS-Basic**
  - Target: December 2010
- Refine the Caseworker conversion process
- Launch into production (Dallas & Tarrant)
  - Target: January 2011
- Phase in with other Caseworker counties
  - Target: Spring 2011 thru Winter 2011
- Continue the development of **JCMS-Enhanced** functionality
  - Target: December 2011



# You want how much?

- TJPC's goal remains to make **JCMS-Basic** available to counties at no cost
  - Over \$3.5M dollars contributed to the project thus far
  - Additional \$1.5M in funding requested during upcoming Legislative session
- **JCMS-Enhanced** (workflow, facility management, school/court/prosecutor, and more) available for additional charge to be locally funded